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Successor Coeur d'Alene Custodial Trust 
606 Columbia St NW 

Suite 212 
Olympia, WA 98501 

(360) 754-9343 
danielisilver@msn.com 

Via E-mail 

October 24, 2012 OCT 26 2012 

Ms. Beth Sheldrake 
U.S. EPA 
1200 Sixth Ave. 

cleanup 

Suite 900 
Seattle, WA 98115 

Mr. Bill Adams 
U.S. EPA 
1200 Sixth Ave. 
Suite 900 
Seattle, WA 98115 

Ms. Cara Steiner-Riley 
Office of Regional Counsel 
1200 Sixth Ave. 
Suite 900 
Seattle, WA 98115 

SUBJECT: 3rd Quarter 2012 Report 

Dear Beth, Bill, and Cara: 

Attached is the 3rd Quarter 2012 Report for the Successor Coeur d'Alene Custodial 
Trust. The report consists of: 

• A short narrative of asset management and remediation 
• Budget and progress summary reports from Maul Foster Alongi 
• A summary spreadsheet showing the three account values 
• Administrative Budget cost tracking 
• Quarterly account statements from BlackRock and Wells Fargo 

USEPA SF 
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I will also provide Bill with a hard copy of this report. 

I certify that the reports are true and accurate to the best of my knowledge, information, 
and belief. 

Sincerely, 

Dan Silver 
Trustee 

Enclosures 



Successor Coeur d'Alene Custodial and Work Trust 

3rd Quarter 2012 

Asset Management 

Financial 

• The value of the Trust's holdings increased by $20.8m during the quarter, ending at $464.7m. This is 
the highest value the Trust has reached since inception (and is exactly $50m above its value at the end 
of 3rd quarter 2011, which was the point of lowest value for the Trust.) 

• The auditor completed the 2009-11 audits. No pejorative management findings were revealed. 
• The Trust expended 50.9% of the remediation budget and 55.7% of the administrative budget through 

the end of the quarter. It is clear at this point that the approved 2012 budget will be underspent this year. 
The amount of the underage will depend on whether or not the Trust is able to purchase the WCA site. 

Property 

• The Trust and EPA met to review the status of property holdings, and EPA released all mineral lands for 
disposition. Several surface parcels are on hold, for likely transfer to government or non-profit entities. 
EPA is reviewing two other properties near Page. 

• The Trust terminated its contract with Martin Clements and solicited Jim Duff to assist with the valuing 
and marketing of mineral holdings. 

• The Trust sold a small tract in the Page area for $3,000. 
• Shoshone County Commissioners have indicated that the County no longer has an interest in one of the 

Trust's properties for economic development purposes. 
• Shoshone County Commissioners signed a Quit Claim Deed conveying property to the Trust, therein 

clearing up a legal entanglement that had occurred from an improper legal description. 
• The Trust worked with the Shoshone County Treasurer to remove another property from the Trust's tax 

liability. 

Remediation 

East Fork Ninemile Investigation and Data Management 

• Preparation of Water Quality QAPP addendum and begin preparation of "parent" water monitoring 
QAPP. 

• Preparation of Water Monitoring memo regarding RA effectiveness monitoring locations. 
• Completion of site investigation fieldwork for mine and mill sites and waste consolidation area 

including test pits, borings, material screening, soil and sediment sampling, surface water monitoring, 
and groundwater monitoring. 

° Air and dust monitoring. 
• Cultural resources investigations and related communications regarding site discoveries during 

fieldwork. 
• Pace Analytical laboratory audit. 
• Analytical data management and coordination. 
• Preparation of internal memo for CDM to summarize WCA geology and hydrology. 
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• Begin investigation summary report. 

East Fork Ninemile Remedial Design 

• Preparation of base specifications. 
• Development of construction contract language for Trust design projects. 
• Preparation of response to agency comments on 30% design deliverables. 
• Development of mine and mill site and riparian corridor waste volume model and calibrate. 

• Preparation of memo evaluating rock chute and conveyor use. 
• Prequalification of six contractors for the 2013 waste consolidation area (WCA) and Infrastructure 

construction projects; included development and release of request for qualification, response to 
questions, review and evaluation of submittals, and site visits. 

• Completion of 60% designs for Infrastructure and WCA, and progress on 60% design of Interstate-
Call ahan Rock Dumps 

• MFA review of Infrastructure 60% designs. 
• Review of RODA ARARs and related regulations research. 
• Oversight for BURP demonstration and coordination with USFWS and IDEQ. 

Success Stream Crossing 

• Finalization of plans and specifications. 
• Development of revised abutment design. 
• Development of an excavated material plan and preparation of clean import material specification. 

• Preparation of Work Plan, CQAP, QAPP, and SWPPP. 
• Development of construction schedule. 
• Preparation of bid package and bid addendums. 
• Preparation of responses to contractor questions on bid documents. 
• Tabulation of bids, bid review, and recommendation for award. 
• Communications with bidders on award selection to Ferguson. 
• Preconstruction meeting in Kellogg. 
• Preparation of pre-construction submittals by Ferguson and review and revision of submittals by MFA. 
• Coordination regarding specified material substitutions, measurement and payment provisions, and 

other revisions to design plans and specs. 
• Initial construction to prepare for bridge installation; related construction observation services. 
° Collection and processing of environmental samples of clean import. 

• Coordination regarding cultural resource discovery. 

Star Complex Investigation 

• Coordination with Mining Museum to review site histories for additional sites, as provided by EPA. 

• Prepare posters for Trust for Basin Commission meeting. 
• Completion of site investigation fieldwork including test pits, borings, soil and sediment sampling, and 

groundwater monitoring. 
• Air and dust monitoring. 
• Completion of cultural resource investigation, preparation of a summary report, and review by MFA. 

• Analytical data management and coordination. 
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• Begin investigation summary report. 

Remedy Protection 

• August 2 meeting with EPA. 
• Development of alternatives for the Mill Road project in Mullan; project postponed following meeting 

with EPA. 
• Completion of Dewey Street (Mullan) 30% design, review by MFA, submittal to EPA, and preparation 

of 60% design. 
• Completion of Third Street (Mullan) 30% design, review by MFA, submittal to EPA, and preparation of 

60% design. 
• Preparation of Meyer Creek (Osburn) 30% design, including potholing to identify utility conflicts and 

investigation of the existing storm line. 

LBCR Repository Investigation and Design 

• Ongoing coordination of data transfer (from Hecla and EPA) to CDM. 

• Review of historical documents. 
• Preparation of remedial design work plan. 
• Continuation of work on 30 percent design. 
• Preparation of site-specific QAPP and site-specific HASP. 

• Initiation of site investigation fieldwork. 
• Analytical data management and coordination. 
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#• 

Confidential Financial Information 

Cocur d'AJenc Trust 2012 Expenditure Projection 
22-Oct-12 

Task EPA-Approved 
Budget 

Contracted 
MFA 

Budget 

Contracted 
Trust 

Budget 

Unassigned 
Budget 

Expended 
Jan - Sept 

2012 

Projected 
Oct - Dec 

2012 

Total 2012 
Projected Costs 

Projected 
Balance 

Notes 

Program Management $650,000 $0 $650,000 $0 $308304 $341,796 $650,000 $0 
Mine and Mill Site Remedial Design 

Ninemile Investigation and Data Collection $2320,956 $1,921,375 $297355 $2,026 $1,389,487 $453,629.63 $1,843,117 $377,839 
Contracted budgets are similar to die EPA-approved budget. Actual costs are projected to be under contracted budget 
amounts, even after additional data gap assessments have been completed. 

Interstate-Callahan Rock Dumps and WCA Site Remedial Design $1,622,718 $544^60 $1355,911 -$177,753 $1,074,063 $816,408 $1,890,471 -$267,753 
The contracted budgets are $178k over the EPA-approved budget. An additional $90k to complete infrastructure design 
work past 60% is included in the projections, but is not contracted yet. 

Ninemile Infrastructure Improvements-Stream Crossings $1,120,450 $177,150 $745374 $197,926 $549348 $473376 $1,022324 $97,926 Contracted budgets for design and construction (including change orders 1 through 4) plus the actual bridge costs were 
$198k under the EPA-approved budget. Actual costs are projected to be over the contracted budget due to additional 
changes required in die bridge design and construction methods following initiation of construction. 

Star Complex Investigation and Data Collection $1,141,600 $1,100,759 $138,666 -$97,825 $635,002 $375,672 $1,010,674 $130,926 
Contracted budgets for investigation are $98k over the EPA-approved budget. Actual costs are projected to be under the 
contracted amounts, even after additional data gap assessment has been completed. 

Interstate-Callahan WCA Property Purchase $300,000 $0 $300,000 $0 $0 $300,000 $300,000 $0 Projected costs are a placeholder set to equal the budget amount and are currently unknown. 

Remedy Protection $700,000 $50,000 $254,006 $395,994 $165,792 $128314 $294,006 $405,994 
Contracted budgets for design and oversight were similar to the EPA-approved budget. The EPA-approved budget included 
approximately $400k for construction that will not occur in 2012. Projected costs are at contract budget amounts. 

LBCR Repository Design Assistance $700,000 $669,000 $319,083 -$288,083 $298,649 $589,434.44 $886,083 -$188,083 
Contracted budgets are $288k over the EPA-approved budget, which was a placeholder for this item. Actual costs are 
projected to be under contracted budget amounts. Note that the contracted budgets included a groundwater-surface water 
investigation that was removed from the scope, but did not include all die monitoring wells that were ultimately included. 

Subtotal $8,455,724 $4,462,844 $3,960,595 $32385 $4,420,446 $3,478,429 $7,898,875 $556,849 
Contingency $244,276 $0 $9,388 $234,888 $9,084 $20,304 $29388 $214,888 

Total $8,700,000 $4,462^44 $3,969,983 $267,173 $4,429330 $3,498,733 $7,928,263 $771,737 
Projected Balance is the balance remaining from the EPA-Approved budget. 

l:\Project Account ing\00_CDA Contract Tracking\Budget tables\EPA Summary 10/22/2312 



Coeur d'Alene Trust - Mine and Mill Site Remedial Design 
Third Quarter Progress Summary 

2012 Ninemile Investigation and Data Collection 
MFA #0650.01.03 

Task Total Budget 
Total Charges 

Through 
3rd Qtr 

Remaining 
Budget 

Budget 
Expended 
(Percent) 

Percent 
Complete 

Comments 

00 - Contingency (10%) $8,000 $0 $8,000 0% na 

01 - Project Management $68,205 $63,723 $4,482 93% 80% The level of effort for coordination for access and cultural resource issues was more than anticipated. 

02 - External Meetings $15,430 $4,132 $11,298 27% 35% 
The level of effort for meetings with EPA and CH2M Hill is less to date than anticipated. Remaining budget may be used 
once reporting is completed near the end of the year. 

03 - Scoping and Plan Preparation $127,020 $123,332 $3,688 97% 100% 

The original scope has been completed. A "parent" water quality QAPP has been discussed with EPA and will need to be 
completed to support water monitoring activities in 2013 and beyond. MFA will attempt to complete as much of this 
QAPP as possible in 2012. If necessary, the parent QAPP can be completed in 2013. 

04 - Field Oversight and Real Time Data $1,922,305 $1,188,754 $733,551 62% 80% 
The original scope included real-time data evaluation with EPA and CH2M Hill; however, minimal coordination with 
CH2M Hill was required. Most of the contractors were more efficient than anticipated and had lower costs. MFA's field 
chemist provided efficiencies and cost savings in working with the laboratories and contractors. 

05 - Reporting and Data Management $77,970 $9,546 $68,424 12% 9% 
Amount Not Procured, but Authorized by EPA $2,026 na $2,026 na na 

Total $2,220,956 $1,389,487 $831,469 63% 

na = not applicable 

l:\Project Accounting\00_CDA Contract Tracking\Budget tables\Project Summary-Quarterly 10/22/2012 



Coeur d'Alene Trust - Mine and Mill Site Remedial Design 
Third Quarter Progress Summary 

2012 Interstate-Callahan Rock Dumps and WCA Site Remedial Design 

Task Total Budget 
Total Charges 

Through 
3rd Qtr 

.Remaining 
Budget 

Budget 
Expended 
(Percent) 

Percent 
Complete 

Comments 

MFA #0650.01.04 (Ninemile RA Design Support) 
01 - Project Management & Program Planning 5242,360 $155,932 $86,428 64% 70% 

02 - External Meetings $132,700 $55,938 $76,762 42% 65% MFA anticipates at least 3 external meetings in Kellogg or Seattle in Q4. 

03 - Remedial Design Work Plan $26,900 $19,870 $7,030 74% 100% This task is complete. 

04 - Design Support $1,376,011 $835,634 $540377 61% 60% 
MFA is completing additional work outside the scope including additional design reviews 
and preparation of CQAP and QAPP for 2013 construction. 

05- Work Plan and Long Range Planning $15,000 $0 $15,000 0% 0% 
This work will be initiated in Q4, following direction from EPA. 

Subtotal 0650.01.04 $1,792,971 $1,067,374 $725,597 60% 
MFA #0652.02.02 (Osbum USBM site) 

01 - Project Management $1,500 $0 $1,500 0% 100% No additional work is anticipated 

02 - Report Finalization $6,000 $6,690 -$690 111% 100% No additional work is anticipated. 

03 - Operations & Maintenance Support $0 $0 $0 0% na No additional work is anticipated. 

Subtotal 0652.02.02 $7,500 $6,690 $810 89% 

Total $1,800,471 $1,074,063 $726,408 60% 

EPA Authorized Budget $1,622,718 
Balance -$177,753 

LAProject Accounting\00_CDA Contract Tracking\Budget tables\Project Summary-Quarterly 10/22/2012 



Coeur d'Alene Trust - Mine and Mill Site Remedial Design 
Third Quarter Progress Summary 

2012 Ninemile Infrastructure Improvements - Stream Crossing 

Task Total Budget 
Total Charges 

Through 
3rd Qtr 

Remaining 
Budget 

Budget 
Expended 
(Percent) 

Percent 
Complete 

Comments 

MFA #0650.01.05 (Ninemile Stream Crossing Design) 
01 - Project Management $29,500 $13,006 $16,494 44% 100% Work is completed. 
02 - Externa] Meetings $12,000 $2,108 $9,892 18% 100% Work is completed. 
03 - Design Support $425,308 $450,627 -$25,319 106% 100% Trust direct costs include bridges and work by HDR. 
Subtotal 0650.01.05 $466,808 $465,741 $1,067 100% 

MFA # 0650.01.06 (Culvert Construction Oversight) 
01 - Project Management $5,970 $1,648 $4,322 28% 75% Most project management work has been billed to Task 4. 
02 - Bid Package Preparation $9,930 $26,121 -$16,191 263% 100% Work is completed. 
03 - Work Plan and Related Documents $22,860 $18,188 $4,673 80% 100% Work is completed 
04 - Construction Oversight $399,011 $37,551 $361,460 9% 

65% 
Trust direct costs include construction contractor. Costs are projected to exceed budget 
Contract scope was 6 weeks and actual projected length is 12 weeks. 

05 - Reporting $17,945 $0 $17,945 0% 0% Work will be initiated following construction. 
Subtotal 0650.01.06 $455,716 $83,508 $372,208 18% 
Amount Not Procured, but Authorized by EPA $197,926 na $197,926 na na 

Total $1,120,450 $549,248 $571,202 49% 
na — not applicable 
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Coeur d'Alene Trust - Mine and Mill Site Remedial Design 
Third Quarter Progress Summary 

2012 Star Complex Investigation and Data Collection 
MFA #0651.03.01 

Task Total Budget 
Total Charges 

Through 
3rd Qtr 

Remaining 
Budget 

Budget 
Expended 
(Percent) 

Percent 
Complete 

Comments 

00 - Contingency $8,500 $0 $8,500 0% na 

01 - Project Management $49,804 $40,668 $9,136 82% 80% 

02 - External Meetings $12,620 $1,503 $11,117 12% 35% The level of effort for meetings with EPA and CH2M Hill is less to date than anticipated. Remaining budget 
mav be used once reporting is completed near the end of the year. 

03 - Scoping and Plan Preparation $84,180 $83,200 $980 99% 100% Work is complete. 
04 - Field Oversight and Real Time Data Management $1,032,341 $507,167 $525,174 49% 80% The original scope included real-time data evaluation with EPA and CH2M Hill; however, minimal 

coordination with CI I2M Hill was required. Most of die contractors were more efficient than anticipated 
and had lower costs. MFA's field chemist provided efficiencies and cost savings in working with the 
laboratories and contractors. 

05 - Reporting and Data Management $51,980 $2,465 $49,515 5% 4% 

Total $1,239,425 $635,002 $604,423 51% 
EPA Authorized Budget $1,141,600 

Balance -$97,825 

L:\Project Accounting\00_CDA Contract Tracking\Budget tables\Project Summary-Quarterly 10/22/2012 



Coeur d'Alcne Trust - Repository Assistance 
Third Quarter Progress Summary 

2012 LBCR Repository Design Assistance 
MFA #0442.02.01 

Task Total Budget 
Total Charges 

Through 
3rd Qtr 

Remaining 
Budget 

Budget 
Expended 
(Percent) 

Percent 
Complete 

Comments 

01 - Project Management $414,408 $138,080 $276,328 33% 33% 
02 - QAPP and Site Characterization $423,675 $160,569 $263,106 38% 60% Costs are projected to be under the budget amount, even though additional monitoring 

wells were added. 
03 - 2012 Additional Characterization (Optional) $150,000 $0 $150,000 0% 0% Per EPA direction, Task 3 will not be completed in 2012. 

Total $988,083 $298,649 $689,434 
EPA Authorized Budget $700,000 

Balance -$288,083 

l:\Project Accounling\00_CDA Contract Tracking\Budget tables\Project Summary-Quarterly 10/22/2012 



Coeur d'Alene Trust - Remedy Protection 
Third Quarter Progress Summary 

2012 Remedy Protection Assistance 
MFA #0442.03.01 

Task Total Budget 
Total Charges 

Through 
3rd Qtr 

Remaining 
Budget 

Budget 
Expended 
(Percent) 

Percent 
Complete 

Comments 

01 - Project Management $304,006 $165,792 $138,214 55% 55% Scope has been modified, but overall costs are projected to match budget 

Amount Not Procured, but Authorized by EPA $395,994 na $395,994 na na The remaining unassigned budget was for construction, which is no longer anticipated for 2012. 

Total $700,000 $165,792 $534,208 24% 

na — not applicable 

L:\Project Accounting\00_CDA Contract Tracking\Budget tables\Project Summary-Quarterly 10/22/2012 



Coeur d'Alene Trust 
Account Values 

3rd Quarter 2012 

Beginning Account Value 

General Work Account 

$ 394,798,805 $ 

Special Work 
Account 

34,864,070 

Custodial 
Account 
14,217,750 $ 

Total 

443,880,625 

Beginning Account Value $ 
Change in Value $_ 

393,505,301 $ 
18,103,916 $ 

Subtotal $ 411,609,217 $ 

BlackRock Investment Accounts 
34,864,070 $ 13,788,017 $ 442,157,388 
1,790,523 $ 708,114 $ 20,602,553 

36,654,593 $ 14,496,131 $ 462,759,941 

Beginning Account Value $ 
Credits $ 
Debits $_ 

Subtotal $ 

1,293,504 
2,005,065 
(1,811,391) 
1,487,178 $ 

Wells Fargo Commercial Checking 
$ 429,733 $ 

2,896 $ 
(20,321) $ 
412,308 $ 

1,723,237 
2,007,962 

(1,831,712) 
1,899,486 

Quarter End Account Value 413,096,395 $ 36,654,593 $ 14,908,439 $ 464,659,427 

Change in Value $ 20,778,802 



Holdings 10/1/12 4:32 PM 

Oct 1, 2012 

Daniel Silver 

danieljsilver'jfimsn.corn 

Holdings 

As of 09/30/2012 
Most current information available as of 09/30/2012. 

SHARES COST ADJUSTED 
COST 

PRICE PRICE 
DATE 

MARKET 
VALUE 

WEIGHT UNREALIZED 
GAIN / LOSS 

ADJUSTED 
UNREALIZED 
GAIN / LOSS 

Reporting Currency: USD 
Successor Coeur d'Alene Custodial and Work Trust - Settlement Date 450,360,649.48 483,923,580.49 462,759,941.48 12,399,292.00 (21,163,879.53) 

(689874) Coeur d'Alene - Custodial 14,099,547.63 15,149,838.25 14,496,131.30 396,583.67 (653,708.84) 

Cash 0.89 0.89 - 1.000000 09/30/2012 0.89 0.00% 0.00 

BLK US MONEY MARKET FUND B 1.00 1.00 - 1.000000 09/30/2012 1.00 0.00% 0.00 

Successor Coeur d'Alene Trust Strategy U/A 1,410,853.00 14,099,545.74 15,149,838.25 10.274727 09/30/2012 14,496,129.41 100.00% 396,583.67 (653,708.84) 

(689856) Coeur d'Alene - General Work 400,588,120.02 430,442,153.10 411,609,216.78 11,021,096.76 (18,833,172.41) 

Cash 0.09 0.09 - 1.000000 09/30/2012 0.09 0.00% 0.00 

BLK US MONEY MARKET FUND B 236.00 236.00 - 1.000000 09/30/2012 236.00 0.00% 0.00 

Successor Coeur d'Alene Trust Strategy U/A 40,060,332.57 400,587,883.93 430,442,153.10 10.274727 09/30/2012 411,608,960.69 100.00% 11,021,096.76 (18,833,172.41) 

(689865) Coeur d'Alene - Specialized Work 35,672,981.83 38,331,589.14 36,654,593.40 981,611.57 (1,676,998.28) 

Cash 0.54 0.54 - 1.000000 09/30/2012 0.54 0.00% 0.00 

BLK US MONEY MARKET FUND B 2.00 2.00 - 1.000000 09/30/2012 2.00 0.00% 0.00 

Successor Coeur d'Alene Trust Strategy U/A 3,567,451.56 35,672,979.29 38,331,589.14 10.274727 09/30/2012 36,654,590.86 100.00% 981,611.57 (1,676,998.28) 

There are accounts for which we are not showing holdings. 

Disclaimers 
The that appears under the fund listing in the Adjusted Cost and Adjusted Unrealized Gain/Loss (if applicable) columns indicate that adjusted cost income balances are not applicable for the given funds. 

© 2012 BiackRock, Inc. All rights reserved. 

BLACKROCK 
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10:28 AM 
10/01/12 
Accrual Basis 

Successor Coeur D'Aiene Custodial and Work Trust 
Administrative Budget vs Actual 

January through September 2012 

Custodial Idaho-General Olympia-General TOTAL % 

Jan-Sep 12 Budget Jan - Sep 12 Budget Jan - Sep 12 Budget Jan - Sep 12 Budget 

Expense 

62100 - Contract Services 

62110 - Accounting Fees 000 0.00 5.632.25 12,000.00 5,632.25 12,000.00 46 94% 

62120 - Financial Advice 0.00 0.00 30.000.00 50,000 00 30,000.00 50,000.00 60 00% 

62140 • Legal Fees 0.00 15.000.00 0.00 0.00 15,000.00 0.00 30.000.00 0.00% 

62150 • Outside Contract Services 

62151 • Onsite Coordinator 859 95 10,000.00 0.00 0.00 859.95 10,000.00 8.60% 

62153 • Property Survey 2,162.56 5,000.00 0.00 0.00 2.162.56 5,000.00 43 25% 

62154 • Site Stabilization 450.00 0.00 0.00 450.00 0.00 

62155 - Realtor Service 0.00 3.000.00 0.00 0.00 0.00 3,000 00 0 00% 

62156 • Mineral Rights Expertise 0.00 20,000.00 0.00 0.00 0.00 20,000 00 0.00% 

62157 • Property Maintenance 0,00 10.000.00 0.00 0.00 0.00 10,000.00 0.00% 

62150 • Outside Contract Services - Other 2,000.00 0.00 0.00 2.000.00 0.00 

Total 62150 • Outside Contract Services 5,472.51 48.000 00 0.00 0 00 5.472.51 48.000 00 11.40% 

62160 • Engineering Services 6,945.00 0.00 000 6,945.00 0.00 

Total 62100 - Contract Services 12,417.51 63,000.00 0.00 35,632.25 77,000.00 48,049.76 140,000.00 34.32% 

62500 • Trustee Fees 6,028.00 8,500 00 0.00 54.252.00 85,000.00 60,280.00 93.500.00 64 47% 

62800 - Facilities and Equipment 

62850 • Vehicle 0.00 29,694 84 35,000.00 0.00 29,694.84 35,000 00 84.84% 

62860 - Vehicle Fuel and Maintenance 64.32 2,892.10 9.000.00 0.00 2,956.42 9,000.00 32.85% 

62870 • Property Insurance 0.00 12.500 00 0.00 000 0.00 12.500.00 0.00% 

62880 • Property Taxes and Fees 183.84 12.500.00 0 00 0.00 183.84 12,500.00 1.47% 

62890 • Rent, Parking, Utilities 0.00 10,800.00 15,000 00 3,600 00 6.000 00 14.400.00 21,000.00 68.57% 

Total 62800 - Facilities and Equipment 248.16 25,000.00 43,386 94 59,000 00 3,600 00 6.000 00 47.235.10 90,000.00 52 48% 

65000 Other Costs 

65020 - Postage, Mailing Service 0.00 110.00 92 68 202.68 0 00 

65040 • Supplies/Office Expenses 197.00 8,893.84 25,000.00 23918 9,330.02 25,000.00 37.32% 

65050 • Telephone, Telecommunications 1,347 04 3.723.97 681 88 5,752.89 0.00 

65060 • Bank Fees. Penalties 25.36 7.69 407.56 440.61 0.00 

65160 • Other Costs 0.00 2,500.00 0.00 2,000.00 11.00 4,000.00 11.00 8,500.00 0.13% 

Total 65000 - Other Costs 1.569 40 2.500 00 12,735.50 27,000.00 1,432.30 4,000.00 15,737.20 33,500.00 46.98% 

65100 • Other Types of Expenses 

65120 - Insurance - Liability, 0 and O 2,654 36 1,798.00 5,000 00 6,338 07 8,000.00 10,790.43 13,000.00 83.00% 

Total 65100 - Other Types of Expenses 2,654.36 1,798.00 5,000.00 6,338.07 8.000.00 10,790.43 13,000.00 83.00% 

66000 • Payroll Expenses 

66100 • Salaries & Wages 18,330 00 96.249 94 136,000 00 0.00 114,579.94 136,000 00 84.25% 

66200 - Payroll Taxes 1.657 00 10,046.40 28.560.00 0.48 11,703.88 28.560.00 40 98% 

66300 - Employee Benefits 0.00 35,153.84 28,560.00 0.00 35,153.84 28,560.00 123.09% 

66000 • Payroll Expenses - Other 0.00 36,000 00 1,390.12 12.20 1,402.32 36,000 00 3.90% 

Total 66000 • Payroll Expenses 19.987.00 36,000.00 142,840.30 193.120.00 1268 162.839.98 229.120.00 71.07% 

68300 • Travel and Meetings 

68310 • Conference, Convention, Meeting 0.00 733.90 0.00 733.90 0.00 

68320 • Travel 3.948.93 6,500.00 778.37 10.000.00 2,889 15 4,000.00 7,616.45 20,500.00 37.15% 

Total 68300 • Travel and Meetings 3.94893 6.500.00 1.512.27 10.000.00 2.889.15 4,000.00 8,350.35 20.500.00 40.73% 
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Choice IV Commercial Checking 
Account number: 8863381409 • July 1, 2012 - July 31, 2012 • Page 1 of 1 

WELLS 
FARGO 

SUCCESSOR COEUR D'ALENE 
CUSTODIAL AND WORK TRUST 
(CUSTODY) 
606 COLUMBIA ST NW STE 212 
OLYMPIA WA 98501-1093 

Questions? 

Available by phone 24 hours a day, 7 days a week: 

1 -800-CALL-WELLS (1-800-225-5935) 

Online: wellsfargo.com 

Write: Wells Fargo Bank, N.A. (120) 

Washington PCS - Bellevue 

P.O. Box 6995 

Portland, OR 97228-6995 

Account summary 
Choice IV Commercial Checking 
Account number Beginning balance Total credits Total debits Ending balance 
8863381409 $429,733.48 $0.00 -$4,537.99 $425,195.49 

Debits 
Electronic debits/bank debits 

Effective Posted 
date date Amount Transaction detail 

07/11 3.11 Client Analysis Srvc Chrg 120710 Svc Chge 0612 000008863381409 
$3.11 Total electronic debits/bank debits 

Checks paid 

Number Amount Date Number Amount Date Number Amount Date 
1120 2,879.72 07/16 1122 55.93 07/18 1124 44.66 07/23 
1121 9.14 07/20 1123 922.03 07/17 1125 623.40 07/20 

$4,534.88 Total checks paid 

$4,537.99 Total debits 

>aily ledger balance summary 

Date Balance Date Balance Date Balance 
06/30 429,733.48 07/17 425,928.62 07/20 425,240.15 
07/11 429,730.37 07/18 425,872.69 07/23 425,195.49 
07/16 426,850.65 

Average daily ledger balance $427,515.84 

©2010 Wells Fargo Bank, N.A. 
All rights reserved. Member FDIC. 
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Choice IV Commercial Checking 
August 1, 2012 - August 31, 2012 Account number: 8863381409 Page 1 of 1 

DCEI21DTDP 001554 

|l|nil>||ll|||l|<|ll|.n l|||l|.|l.||l.lll||..|ll|l,|.l.l|.,.l.| 
SUCCESSOR COEUR D'ALENE 

EiSc CUSTODIAL AND WORK TRUST 
(CUSTODY) 
606 COLUMBIA ST NW STE 212 
OLYMPIA WA 98501 -1093 

| Questions? 

Available by phone 24 hours a day, 7 days a week: 
1-800-CALL-WELLS (1-800-225-5935) 

Online: wellsfargo.com 

Write: Wells Fargo Bank, N.A. (120) 
Washington PCS - Bellevue 
P.O. Box 6995 
Portland, OR 97228-6995 

Account summary 
Choice IV Commercial Checking 
Account number Beginning balance Total credits Total debits Ending balance 
8863381409 $425,195.49 ~ $0.00 -$11,637.31 $413,558.18 

Debits 
Electronic debits/bank debits 
Effective Posted 
date date Amount Transaction detail 

08/03 2,065.24 Online Transfer Payroll Taxes Q2 Ref #Bbeqq8L9Mf 
$2,065.24 Total electronic debits/bank debits 

Checks paid 

Number Amount Date Number Amount Date Number Amount Date 
1126 520.53 08/13 1128 2,165.58 08/20 1130 6,285.00 08/27 
112 7 525.41 08/14 1129 75.55 08/27 

$9,572.07 Total checks paid 

$11,637.31 Total debits 

Daily ledger balance summary 
Dote Balance Date Balance Date Balance 
07/31 425,195.49 08/13 422,609.72 08/20 419,918.73 
08/03 423,130.25 08/14 422,084.31 08/27 413,558.18 

Average daily ledger balance $420,775.19 

©2010 Wells Fargo Bank, N.A. 
All rights reserved. Member FDIC 



Choice IV Commercial Checking 
Account number: 8863381409 • September 1, 2012 - September 30, 2012 • Page 1 of 2 

SUCCESSOR COEUR D'ALENE 
CUSTODIAL AND WORK TRUST 
(CUSTODY) 
606 COLUMBIA ST NW STE 212 
OLYMPIA WA 98501-1093 

Questions? 

Available by phone 24 hours a day, 7 days a week: 
1 -800-CALL-WELLS (1 -800-225-5935) 

Online: wellsfargo.com 

Write: Wells Fargo Bank, N.A. (120) 
Washington PCS - Bellevue 
P.O. Box 6995 
Portland, OR 97228-6995 

Account summary 
Choice IV Commercial Checking 
Account number Beginning balance Total credits Total debits Ending balance 
8863381409 $413,558.18 $2,896.31 -$4,145.87 $412,308.62 

Credits 
Electronic deposits/bank credits 

Effective Posted 
date date Amount Transaction detail 

09/05 2,896.31 Deposit Made In A Branch/Store 
$2,896.31 Total electronic deposits/bank credits 

$2,896.31 Total credits 

Debits 
Electronic debits/bank debits 

Effective Posted 
date date Amount Transaction detail 

09/21 10.55 Client Analysis Srvc Chrg 120920 Svc Chge 0812 000008863381409 
$10.55 Total electronic debits/bank debits 

Checks paid 

Number Amount Date Number Amount Date Number Amount Date 
1131 1,125.56 09/11 1133 125.74 09/14 1135 140.57 09/18 
113 2 2,081.22 09/10 1134 662.23 09/17 

$4,135.32 Total checks paid 

$4,145.87 Total debits 

Sheet Seq = 0003972 
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Daily ledger balance summary 
Date Balance Date 
08/31 413,558.18 09/11 
09/05 416,454.49 09/14 
09/10 414,373.27 09/17 

Average daily ledger balance $413,416.36 

Balance Date Balance 
413,247.71 09/18 412,319.17 
413,121.97 09/21 412,308.62 
412,459.74 

©2010 Wells Fargo Bank, N.A. All rights reserved. Member FDIC. 
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Choice IV Commercial Checking 
Account number: 8863381383 • July 1, 2012 - July 31,2012 • Page 1 of 2 

SUCCESSOR COEUR D'ALENE 
CUSTODIAL AND WORK TRUST 
(GENERAL WORK) 
606 COLUMBIA ST NW STE 212 
OLYMPIA WA 98501-1093 

Questions? 

Available by phone 24 hours a day, 7 days a week: 
1 -800-CALL-WELLS (1-800-225-5935) 

Online: wellsfargo.com 

Write: Wells Fargo Bank, N.A. (120) 
Washington PCS - Bellevue 
P.O. Box 6995 
Portland, OR 97228-6995 

Account summary 
Choice IV Commercial Checking 
Account number Beginning balance Total credits Total debits Ending balance 
8863381383 $1,293,504.39 $2,003,000.00 -$361,019.42 $2,935,484.97 

Credits 
Electronic deposits/bank credits 

Effective Posted 
date date Amount Transaction detail 

07/03 1,000.00 Transfer From Mead Spl Site Custodial Tr - Ima 
07/03 1,000.00 Transfer From Woodwaste,B&L Custodial Tr-Stam-lma 
07/03 500.00 Transfer From Asarco Environmental Trust Stam Ima 
07/03 500.00 Transfer 
07/10 2,000,000.00 WT Fed#00654 Sacramento Transfe /Org=Sacramento Transfer Agency 8Bq1 

Srf# 2012071000007146 Trn#120710027921 Rfb# Nonref 
$2,003,000.00 Total electronic deposits/bank credits 

$2,003,000.00 Total credits 

Debits 
Electronic debits/bank debits 

Effective Posted 
date date Amount Transaction detail 

07/11 72.15 Client Analysis Srvc Chrg 120710 Svc Chge 0612 000008863381383 
07/11 1,350.00 Frontier Trust Ret Plan 212255 06292012 OOOOCoeur D'Alene 
07/12 4,674.27 Intuit Payroll S Quickbooks 120712 xxxxx1308 Successor Coeur D 
07/13 8,298.23 Intuit Payroll S Quickbooks 120713 xxxxx1308 Successor Coeur D 
07/13 3,769.28 IRS Usataxpymt 071312 270259591790859 Successor Coeur Dalene 
07/13 1.58 Intuit Payroll S Quickbooks 120713 xxxxx1308 Successor Coeur D 
07/20 1,350.00 Frontier Trust Ret Plan 212255 07132012 OOOOCoeur D'Alene 
07/23 170.99 Xerox Corp. Xerox Invc 120722 810129 OOOOWells Fargo 

(120) 
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. Account number: 8863381383 • July 1, 2012 - July 31, 2012 • Page 2 of 2 

Electronic debits/bank debits (continued) 

Effective Posted 
date date Amount Transaction detail 

07/23 11.66 Xerox Corp. Xerox Invc 120721 808808 OOOOWells Fargo 
07/30 4,674.28 Intuit Payroll S Quickbooks 120730 xxxxxl 308 Successor Coeur D 

$24,372.44 Total electronic debits/bank debits 

Checks paid 

Number Amount Date Number Amount Date Number Amount Date 
1322 4,780.17 07/03 1337 160,345.30 07/12 1346 566.08 07/20 
1325' 196.40 07/02 1338 899.00 07/19 1347 401.94 07/23 
1330- 15,928.40 07/06 1339 557.76 07/20 1348 451.82 07/20 
1331 2,067.75 07/06 1340 360.00 07/24 1351' 2,701.57 07/24 
1332 6,202.04 07/06 1341 34,035.69 07/19 1352 1,005.62 07/26 
1333 4,939.70 07/06 1342 5,890.00 07/19 1353 69.95 07/25 
1334 65.00 07/06 1343 16,643.88 07/19 1354 28.46 07/23 
1335 350.23 07/09 1344 30,302.00 07/23 1355 3,600.00 07/24 
1336 9,338.07 07/16 1345 75.90 07/19 1356 34,844.25 07/24 

$336,646.98 Total checks paid 

* Gap in check sequence. 

$361,019.42 Total debits 

Daily ledger balance summary 
Date Balance 
06/30 1,293,504.39 
07/02 1,293,307.99 
07/03 1,291,527.82 
07/06 1,262,324.93 
07/09 1,261,974.70 
07/10 3,261,974.70 

Average daily ledger balance 

Date Balance 
07/11 3,260,552.55 
07/12 3,095,532.98 
07/13 3,083,463.89 
07/16 3,074,125.82 
07/19 3,016,581.35 
07/20 3,013,655.69 

$2,521,144.20 

Date Balance 
07/23 2,982,740.64 
07/24 2,941,234.82 
07/25 2,941,164.87 
07/26 2,940,159.25 
07/30 2,935,484.97 

©2010 Wells Fargo Bank, N.A. All rights reserved. Member FDIC. 
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Choice IV Commercial Checking 
Account number: 8863381383 • August 1, 2012 - August 31, 2012 • Page! of 2 

DCEI21DTDP 001553 

Mm1 
SUCCESSOR COEUR D'ALENE 
CUSTODIAL AND WORK TRUST 
(GENERAL WORK) 
606 COLUMBIA ST NW STE 212 
OLYMPIA WA 98501-1093 

Questions? 

Available by phone 24 hours a day, 7 days a week: 
1-800-CALL-WELLS (1-800-225-5935) 

Online: wellsfargo.com 

Write: Wells Fargo Bank, N.A. (120) 
Washington PCS - Bellevue 
P.O. Box 6995 
Portland, OR 97228-6995 

Account summary 
Choice IV Commercial Checking 
Account number Beginning balance Total credits Total debits Ending balance 
8863381383 $2,935,484.97 $2,065.24 -$271,545.43 $2,666,004.78 

Credits 
Electronic deposits/bank credits 
Effective Posted 
date date Amount Transaction detail 

08/03 2,065.24 Online Transfer Payroll Taxes Q2 Ref #Bbeqq8L9Mf 
$2,065.24 Total electronic deposits/bank credits 

$2,065.24 Total credits 

Debits 
Electronic debits/bank debits 
Effective 
date 

Posted 
date Amount Transaction detail 
08/06 
08/09 
08/09 
08/14 
08/15 
08/22 
08/23 
08/30 

1,350.00 
4,684.73 

1.58 
4,674.27 
4,402.71 

11.66 
170.99 

4,042.27 

Frontier Trust Ret Plan 212255 07312012 OOOOCoeur D'Alene 
Intuit Payroll S Quickbooks 120809 xxxxxl 308 Successor Coeur D 
Intuit Payroll S Quickbooks 120809 xxxxxl 308 Successor Coeur D 
Intuit Payroll S Quickbooks 120814 xxxxxl 308 Successor Coeur D 
IRS Usataxpymt 081512 270262843420845 Successor Coeur Dalene 
Xerox Corp. Xerox Invc 120821 828720 OOOOWells Fargo 
Xerox Corp. Xerox Invc 120822 830664 OOOOWells Fargo 
Intuit Payroll S Quickbooks 120830 xxxxxl 308 Successor Coeur D 

$19,338.21 Total electronic debits/bank debits 

Checks paid 
Number Amount Date Number Amount Date Number Amount Date 
1349 108.00 08/07 1358 200.21 08/17 1360 320.00 08/09 
1357* 799.00 08/06 1359 298.48 08/07 1361 19,988.93 08/10 
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WKLLS 
FARGO 

Checks paid (continued) 

Number Amount Date Number Amount Date Number Amount Date 
1362 4,758.25 08/09 1367 198.96 08/14 1371 3,975.12 08/30 
1363 203,814.17 08/09 1368 334.97 08/14 1372 648.00 08/28 
1364 4,967.15 08/10 1369 8,934.23 08/28 1373 180.00 08/27 
1365 882.00 08/13 1370 868.75 08/27 1374 310.00 08/29 
1366 621.00 08/14 

$252,207.22 Total checks paid 

* Gap in check sequence. 

$271,545.43 Total debits 

Daily ledger balance summary 
Date Balance Date Balance Date Balance 
07/31 2,935,484.97 08/13 2,695,577.92 08/23 2,684,963.15 
08/03 2,937,550.21 08/14 2,689,748.72 08/27 2,683,914.40 
08/06 2,935,401.21 08/15 2,685,346.01 08/28 2,674,332.17 
08/07 2,934,994.73 08/17 2,685,145.80 08/29 2,674,022.17 
08/09 2,721,416.00 08/22 2,685,134.14 08/30 2,666,004.78 
08/10 2,696,459.92 

Average daily ledger balance $2,750,671.60 

<£>2010 Wells Fargo Bank, N.A. 
All rights reserved. Member FDIC. 



Choice IV Commercial Checking 
Account number: 8863381383 • September 1, 2012-September 30, 2012 • Page 1 of 2 rasraasH 

SUCCESSOR COEUR D'ALENE 
CUSTODIAL AND WORK TRUST 
(GENERAL WORK) 
606 COLUMBIA ST NW STE 212 
OLYMPIA WA 98501-1093 

Questions? 

Available by phone 24 hours a day, 7 days a week: 
1 -800-CALL-WELLS (1-800-225-5935) 

Online: wellsfargo.com 

Write: Wells Fargo Bank, N.A. (120) 
Washington PCS - Bellevue 
P.O. Box 6995 
Portland, OR 97228-6995 

Account summary 
Choice IV Commercial Checking 
Account number Beginning balance Total credits Total debits Ending balance 
8863381383 $2,666,004.78 $0.00 -$1,178,826.04 $1,487,178.74 

Debits 
Electronic debits/bank debits 

Effective Posted 
date date Amount Transaction detail 

09/07 2,350.00 Frontier Trust Ret Plan 212255 08312012 OOOOCoeur D'Alene 
09/07 1,350.00 Frontier Trust Ret Plan 212255 08152012 OOOOCoeur D'Alene 
09/13 5,960.12 Intuit Payroll S Quickbooks 120913 xxxxx1308 Successor Coeur D 
09/13 4,358.27 Intuit Payroll S Quickbooks 120913 xxxxxl 308 Successor Coeur D 
09/13 1.58 Intuit Payroll S Quickbooks 120913 xxxxxl 308 Successor Coeur D 
09/14 4,073.01 IRS Usa taxpymt  091412 270265831420954 Successor  Coeur  Dalene  
09/24 1,850.00 Frontier Trust Ret Plan 212255 09142012 OOOOCoeur D'Alene 
09/24 170.99 Xerox Corp. Xerox Invc 120922 850794 OOOOWells Fargo 
09/24 137.76 Xerox Corp. Xerox Invc 120921 848963 OOOOWells Fargo 
09/27 4,358.28 Intuit Payroll S Quickbooks 120927 xxxxxl 308 Successor Coeur D 

$24,610.01 Total electronic debits/bank debits 

Checks paid 

Number Amount Date Number Amount Date Number Amount Date 
1375 818,350.79 09/10 1381 69.95 09/11 1387 845.00 09/13 
1376 67,703.34 09/11 1382 207.18 09/17 1388 814.15 09/14 
1377 12,306.96 09/11 1383 59,503.00 09/21 1389 268.16 09/14 
1378 290.78 09/13 1384 20,642.86 09/10 1390 169.30 09/14 
1379 77,736.66 09/11 1385 77,400.11 09/11 1391 390.00 09/19 
1380 21.79 09/11 1386 4,769.21 09/10 1392 12,500.00 09/20 
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Checks paid (continued) 

Number Amount Date Number Amount Date Number Amount Date 
1393 200.00 09/19" 1395' 26.79 09/28 

$1,154,216.03 Total checks paid 

* Gap in check sequence. 

$1,178,826.04 Total debits 

Daily ledger balance summary 
Date Balance Date Balance Date Balance 
08/31 2,666,004.78 09/14 1,566,522.74 09/21 1,493,722.56 
09/07 2,662,304.78 09/17 1,566,315.56 09/24 1,491,563.81 
09/10 1,818,541.92 09/19 1,565,725.56 09/27 1,487,205.53 
09/11 1,583,303.11 09/20 1,553,225.56 09/28 1,487,178.74 
09/13 1,571,847.36 

Average daily ledger balance $1,879,856.32 

©2010 Wells Fargo Bank, N.A. All rights reserved. Member FDIC. 
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